O

U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. HEADING

DATE: July 8, 1994 :

FROM: Neil Norrell, OSC, USEPA Region II \
Response and Prevention Branch

TO: K. Callahan, EPA
R. Salkie, EPA
J. Marshall, EPA
/B. Sprague, EPA
J. Daloia, EPA
D. Karlen, EPA
D. Triggs, NJDEPE
R. Byrnes, O0OIG
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM
Charles G. Prince, Fire Inspector/Fire Official, Fourth i
Fire District, Hamilton Township %
-~ ERD, Washington, (E-Mail)
Qo TAT

SUBJECT: Nearpara Rubber Co., Hamilton Township,
Mercer County, New Jersey

POLREP : Twenty-nine (29)
II. BACKGROUND

Site No.: BZ

Delivery Order No.:
Response Authority:
NPL Status:

State Notification:
Action Memorandum:
Start Date:
Demobilization Date:
Completion Date:

2001-02-016
CERCLA
Non-NPL

Approved 9/93
10/14/93

N/A

N/A

III. SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/
production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
Bl facility which produced rubber and latex products from
recycled materials. (Refer to previous POLREPs for more
detailed site information.)
O O
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Iv.

RESPONSE INFORMATION

A.

D.

Planned Removal Act1ons

The Nearpara Rubber site removal action has been divided
into two phases. Phase 1 consisted of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 includes the transportation and proper dlsposal
of the hazardous materials located on site.

Situation

1. Current Situation -

Site security will continue throughout the removal
action. All materials located at the Nearpara site have
been sampled and have undergone characterization.
Materials have been consolidated, drummed, bulked, and
assigned to wastestreams. Disposal coordination is in
progress. Disposal facility compliance has been verified
by the designated Regional contacts. ' Samples and
profiles have been sent for all completed wastestreams.

- 28 Removal Actions to Date

Removal of material from the sump in the process building
is ongoing. The material is being bulked into drums and
staged in the warehouse. Approvals have been received
from all disposal facilities. Scheduling of disposal
shipments has been initiated. In addition, the securing
of the lab/warehouse building began this week.

3. Enforcement

Personnel from the Office of Regional Counsel visited the
site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.

Next Steps - . gy g

Removal of material from sump #18 will be completed. The
drums generated from this process will be staged in the
warehouse. Scheduling of shipments for disposal will
continue. .o

Key Issues

neone.
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b Cost Information (Up to 7/08/94)

EPA costs:
ERCS costs:
TAT costs:

TOTAL Costs to Date:

Note:

All costs shown are approximate and
only.

Cost
To te

$ 87,000
$ 538,000
$ 79,000

$ 704,000

should be used for estimates
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